


PEARBLOSSOM HIGHWAY REBUILD PROJECT



SCHEDULE UPDATE: CLOSURE HAS BEEN EXTENDED THRU LATE - DECEMBER 2020*



Below are the remaining construction activities that need to be completed before reopening Pearblossom Highway

1

1. Place final Jointed Plain Concrete Placement (JPCP) at 25th St E and 40th St E

2. 40th St E Intersection Closure: December 3-29

2

Final Striping

All segments from the CA Aqueduct bridge at Old Nadeau Rd to 55th Street E

3

Remove or adjust traffic control as-needed to the reopen roadway with intermittent lane restrictions

***If the activities are completed ahead of schedule, the road may be reopened, possibly with intermittent lane reductions. An update will be provided.**

***If unforeseen construction related issues occur, such as material delays or adverse weather conditions, the closure will be EXTENDED THRU JANUARY 2021. An update will be provided.**

Upon the reopening of Pearblossom Highway, intermittent lane restrictions may be needed to complete outstanding work tasks, but the goal is to keep at least one lane of travel open for each direction.

THANK YOU

Thank you to the residents and businesses of Palmdale and Los Angeles County for your continued support as we complete Pearblossom Highway.

BE READY AND BE INFORMED!!

Sign-up to receive email project updates: Text **PEARBLOSSOM** to **22828**

☎ 855.211.2200



PearblossomRebuild.com



info@PearblossomRebuild.com

Update:
12-1-2020